

AD-A131 854

MINUTES OF THE TEST SCHEDULE AND REVIEW COMMITTEE
WORKING GROUP 3-5 MAY 1983 ADDENDUM(U) ARMY OPERATIONAL
TEST AND EVALUATION AGENCY FALLS CHURCH VA JUN 83

1/1

UNCLASSIFIED

F/G 5/2


NL

END

FILED

..

RTA



MICROCOPY RESOLUTION TEST CHART
NATIONAL BUREAU OF STANDARDS-1963-A

ADA131854



DEPARTMENT OF THE ARMY
UNITED STATES ARMY OPERATIONAL TEST AND EVALUATION AGENCY
5600 COLUMBIA PIKE
FALLS CHURCH, VIRGINIA 22041

CSTE-POP

20 JUN 1983

SUBJECT: Addendum to Minutes of the Test Schedule and Review Committee
(TSARC) Working Group Meeting 3-5 May 1983.

SEE DISTRIBUTION

1. Reference letter, USAOTEA, CSTE-POP, 17 May 1983 subject: Meeting of the DA Test Schedule and Review Committee (TSARC) - Working Group Minutes 4-6 May 1982.

2. At Inclosure 1 is an addendum providing updated information to the minutes forwarded by the referenced letter.

1 Incl
as

RICHARD A. FADEL
COL, GS
Chairman, TSARC Working Group

DISTRIBUTION:

Command/Agency/Office
DALO/SML
DAMO/RQT
DAMA-PPM-T
DACA-OMO
DASG-HCD-O
DACS-DMO
DAMO-C4P

CDRUSAFORSCOM
CDRUSADARCOM
CDRUSATRADO
CDRUSAINSCOM
CDRUSAACC

OTHER FYTP recipients as required

BUY US SAVINGS BONDS THROUGH THE PAYROLL DEDUCTION PLAN

Outline test plans

ADDENDUM TO THE MINUTES OF THE TEST SCHEDULE AND REVIEW COMMITTEE (TSARC) WORKING GROUP MEETING 3-5 MAY 1983

The minutes of the TSARC WG meeting identified those (OTP's) which had open issues. This addendum shows the resolution of those issues and the current status of each OTP and should be used in conjunction with the minutes of the TSARC WG meeting.

| | | |
|--------------|---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|---------------------|
| **83-OT-064 | PATRIOT AIR DEFENSE MISSILE SYSTEM | <u>OTP ACCEPTED</u> |
| ISSUE: | FORSCOM to impact flying hours. | |
| OTEA | Flying hours approved, OTEA to provide. FORSCOM concurs and has identified 163 MI Bn as the supporting unit. | |
| | | |
| **83-OT-149 | CIRCUIT SWITCH, AN/TCC-39 | <u>OTP ACCEPTED</u> |
| OTEA | Change to 84-OT-149 | |
| | | |
| **83-OT-280A | SINGLE CHANNEL GROUND AND AIRBORNE RADIO SUBSYSTEM-VHF PORTION | <u>OUT-OF-CYCLE</u> |
| OTEA | OTP submitted out-of-cycle S: 18 May 83 | |
| ISSUES: | <ol style="list-style-type: none">1. Requirement for Vinson/Vandal, or both.2. Add one additional BCS, and one DS BN PON FDC.3. Delete COMEWS4. FORSCOM unable to support personnel/TACFIRE requirement. | |
| OTEA | Test remains as out-of-cycle. OTEA/FORSCOM/DARCOM S: 25 Jun 83. | |
| | | |
| **83-OT-521 | ADVANCED NARROW BAND DIGITAL VOICE TERMINAL (ANDVT) IOTE | <u>OTP ACCEPTED</u> |
| OTEA | Change test date to: 1 Nov 83 - 28 Feb 84. | |
| FORSCOM | Concur. | |
| OTEA | Change to 84-OT-521. | |
| | | |
| **83-OT-917 | SCOTT | <u>OTP ACCEPTED</u> |
| ISSUE: | Scope of Test. | |
| OTEA | Test re-scoped. Revised OTP coordinated thru FORSCOM/ TRADOC/PM. Out-of-Cycle approved on 18 May 1983. | |

****83-OT-972A** **SGT YORK GUN SYSTEM (ENGINEERING
PROTOTYPE FOR UNIT TEST - EPUT)** **OTP ACCEPTED**

ISSUE: OTEA to justify flying hours and obtain UH-60 support.

OTEA Data passes will be made by more than one aircraft per data pass. The flying hours also includes ferry time, admin time and pretrial flights. A UH-1 for which flying hours are available, will be utilized in place of UH-60.

****83-OTN-412** **FACILITY INTRUSION DETECTION SYSTEM** **OTP ACCEPTED**

ISSUE: INSCOM to confirm intruder force support to TRADOC & OTEA; Info DCSOPS

INSCOM Will support in-house.

****83-OTN-701** **LIGHTER, AIR CUSHION VEHICLE,
30-TON PAYLOAD (LACV-30)** **OTP ACCEPTED**

ISSUE: DCSOPS questioned costs, lack of tactical environment, Bell Aerospace support and IER dates also, can test be deleted or combined with JLOTS?

OTEA DCSOPS comments resolved between DCSOPS/TRADOC. Test (FOE) can not be combined with JLOTS and must be conducted separately. DCSOPS's noncurcurrence withdrawn.

****83-OTN-704B** **SPECIAL COMMUNICATIONS SYSTEM AN/GSC-40
CG CPT AN/MS-64 FORCE TERMINAL** **OTP ACCEPTED**

ISSUE: TRADOC to provide a Milestone Pageholder.

OTEA Milestone Pageholder received

****83-OTN-714** **AN/TSQ-84A UPGRADE COMMUNICATIONS
TECHNICAL CONTROL CENTER** **OTP DELETED**

ISSUES: TRADOC to impact T Date for 1QFY84.

TRADOC Withdraw. Out-of-cycle OTP will be submitted within 60 days.

****83-OTN-729** **AN/TSC-85A AND AN/TSC-93A TACSATCOM** **OPT ACCEPTED**

ISSUE: DARCOM requested TRADOC to up-date status of need for test and it's facility description.

OTEA DARCOM comment withdrawn.

****83-OTN-746** **AN/GSC-39 SATELLITE TERMINAL, (OSUT)** **OTP ACCEPTED**

ISSUE: **ACC to provide POL requirement and Test Support Package information.**

ACC **No POL requirement. Test Spt Pkg info updated**

****83-OTN-785** **RADIAC SET, AN/VDR-2** **OTP DELETED**

ISSUE: **TRADOC to respond to DCSRDA's comments on type of test.**

TRADOC **Withdraw OTP. DCSRDA's comments will be addressed in June 83 TIWG for resubmission as an Out-of-Cycle with new test dates.**

****83-OTN-803** **MULTIFUNCTION RADAR TRANSPONDER BEACON** **OTP ACCEPTED**

ISSUE: **TRADOC to provide Milestone Pageholder.**

OTEA **Milestone Pageholder received.**

****83-OTN-834** **COUNTERMEASURES SYSTEM, SPECIAL PURPOSE, QUICK FIX II VEH-60A** **OTP ACCEPTED**

ISSUE: **DARCOM (PM SEMA) to resolve flying hour problem.**

OTEA **DARCOM will provide the necessary flying hours to support the OTP.**

****83-OTN-837** **STERILIZATION SYSTEMS FOR TOE HOSPITALS** **OTP ACCEPTED**

ISSUE: **TSARC to impact tabled OTP.**

FORSCOM **Concurs, provided DS support maintenance is provided by the host installation.**
TSG **Concur.**

****83-OTN-854** **AIRBORNE TARGET HANDOFF SYSTEM** **OTP DELETED**

ISSUE: **TRADOC to provide Milestone Pageholder.**

TRADOC **Complete/Delete.**
OTEA **Concur.**



| | | |
|--------------------------|----------------------|--------------------------------------------|
| DTIC TAB | | <input checked="checked" type="checkbox"/> |
| Unannounced | | <input type="checkbox"/> |
| Justification | | <input type="checkbox"/> |
| PER LETTER | | |
| By DR. BAKER | | |
| Distribution Doc. | | |
| Availability Codes | | |
| Dist | Avail and/or Special | |
| A | | |

| | | |
|--------------------------|------------------------------------------------------------------------------------------------------|--------------------------------|
| **83-OTN-903 | HIGH EXPLOSIVE ANTI-ARMOR GRENADE | <u>OTP ACCEPTED</u> |
| ISSUE: | TRADOC to impact deleting test - unfunded. | |
| TRADOC | Program has not been cancelled, funding has been delayed until FY84. | |
| DCSOPS | Concur | |
| OTEA | OTP to remain in FYTP, change to 84-OTN-903. | |
| **83-OTN-920 | UH-60A EXTERNAL STORES SUPPORT SYSTEM | <u>OTP ACCEPTED</u> |
| ISSUE: | FORSCOM to impact revised tabled OTP. | |
| FORSCOM | Concur. | |
| **83-OTN-936 | FIELD ARTILLERY AMMUNITION SUPPORT VEHICLE | <u>OTP ACCEPTED</u> |
| ISSUE: | TSARC impact revised tabled OTP. | |
| OTEA | No comments received. | |
| **83-OTN-937 | COMMERCIAL UTILITY/CARGO VEHICLE | <u>OTP ACCEPTED</u> |
| ISSUE: | TRADOC to address DCSOPS comments on scope, purpose and milestones. | |
| OTEA | All OTP related issues resolved. DCSOPS will resolve its' concern about the IPR dates with DARCOM . | |
| **83-OTN-974 | INTEGRATED INERTIAL NAVIGATION SYSTEM | <u>OTP ACCEPTED</u> |
| ISSUE: | TRADOC to impact flying hrs difference and provide new T-Dates. DARCOM to confirm flying hr support. | |
| OTEA | DARCOM will provide the necessary flying hours to support the OTP. Current test date valid. | |
| **83-OTN-1014 | NIGHT CHAPARRAL | <u>OTP ACCEPTED</u> |
| ISSUE: | TRADOC to provide milestone pageholder. | |
| OTEA | Milestone Pageholder received. | |

| | | |
|--------------------------|--------------------------------------------------------------------------------------|---------------------|
| **83-OTN-1019 | NAP-OF-THE-EARTH COMMUNICATION SYSTEM | <u>OTP ACCEPTED</u> |
| ISSUE: | TSARC to impact revised test dates. | |
| FORSCOM TRADOC(AVNBD) | Non concur with providing 1 ea Maint Evaluator. AVNBD will provide the evaluator. | |
| **83-OTN-1032 | IMPROVED MESSAGE FACILITY (IMF) | <u>OTP ACCEPTED</u> |
| ISSUE: | TSARC to impact revised test dates. | |
| FORSCOM | Concur. | |
| **83-OTN-1053 | ALPHA RADIAC TRAINING DEVICE (AATD) AN/PDR-56-(F) | <u>OTP DELETED</u> |
| ISSUE: | TSARC to impact new tabled OTP. | |
| TRADOC | Withdraw OTP. Revised OTP will be submitted Out-of-Cycle with new test dates. | |
| **83-OTN-1071 | DECONTAMINATING APPARATUS, INTERIOR SURFACE XM19 | <u>OTP ACCEPTED</u> |
| TRADOC | Out of Cycle OTP submitted | |
| OTEA | OTP approved 13 June 83. | |
| **83-FT-458 | COMBAT FIELD FEEDING SYSTEM | <u>OTP ACCEPTED</u> |
| ISSUE: | TRADOC to provide Milestone Pageholder. | |
| OTEA | Milestone Pageholder received. | |
| **83-FC-137A | PHASE I - COMBINED ARMS IN A NUCLEAR AND CHEMICAL ENVIRONMENT (SQD-PLT LEVEL) | <u>OTP ACCEPTED</u> |
| ISSUE: | CDEC to provide Milestone Pageholder. | |
| TRADOC | Milestone Pageholder submitted. | |
| **83-FC-140 | THERMAL PINPOINT | <u>OTP DELETED</u> |
| ISSUE: | TSARC to impact new tabled OTP. | |
| TRADOC | Withdraw OTP. OTP to be resubmitted Out-of-Cycle. | |

| | | |
|-------------|----------------------------------------------------------------------------|---------------------|
| **83-FC-141 | OG-84 OVERGARMENT WEAR TEST | <u>OTP DELETED</u> |
| ISSUE: | TSARC to impact new tabled OTP. | |
| TRADOC | Withdraw OTP. OTP will be resubmitted Out-of-Cycle. | |
| | | |
| **83-FO-251 | HEAVY EXPANDED MOBILITY TACTICAL TRUCK (HEMTT) OPERATIONAL | <u>OTP DELETED</u> |
| ISSUE: | TRADOC to impact whether test dates will slip based on crane availability. | |
| TRADOC | Withdraw OTP. Revised OTP will be submitted for Fall TSARC. | |
| | | |
| **83-FO-264 | BFV/CFV AIR DEFENSE | <u>OTP ACCEPTED</u> |
| ISSUE: | TRADOC to provide Milestone Pageholder. | |
| OTEA | Milestone Pageholder received. | |
| | | |
| **83-FO-278 | AIRBORNE/AIRMOBILE ENGINEER EQUIPMENT (FDTE) | <u>OTP ACCEPTED</u> |
| ISSUE: | TRADOC to impact combining test with FO-152-155 | |
| TRADOC | Test can not be combined | |
| DCSOPS | Concur | |
| | | |
| **83-FO-286 | HMMWV ARMAMENT KIT | <u>OTP ACCEPTED</u> |
| ISSUE: | TSARC impact revised tabled OTP. | |
| OTEA | No comments received. | |
| | | |
| **83-FO-293 | FIELD ARTILLERY AMMUNITION SUPPORT VEHICLE, XM-992 | <u>OTP ACCEPTED</u> |
| OTEA | TSARC to impact revised tabled OTP. | |
| DARCOM | Admin comments. | |
| TRADOC | Concur. | |
| | | |
| **83-FO-301 | UNIT PRODUCTIVITY-TRANSPORTATION TEST | <u>OTP DELETED</u> |
| ISSUE: | TRADOC to provide a Milestone Pageholder. | |
| TRADOC | DCSLOG test, no IPR requirement, test complete, delete OTP. | |
| DCSLOG | Concur. | |

| | | |
|------------------------------|-----------------------------------------------------------------------------------------------|---------------------|
| **83-FO-306 | HMMWV ARTILLERY ROLE | <u>OTP ACCEPTED</u> |
| ISSUE: | TSARC to impact revised tabled OTP. | |
| FORSCOM TRADOC FORSCOM | Tentatively concurs depending on firm T-Date. T-Date will be 15 Aug 83. Concurs | |
| **83-FO-309 | AIRCRAFT OPNS IN A TOXIC ENVIRONMENT | <u>OTP ACCEPTED</u> |
| ISSUE: | FORSCOM/DCSOPS/DCSRDA to impact Ft Bragg as test location. | |
| OTEA | FORSCOM/DCSOPS/DCSRDA concur. | |
| **83-FO-310 | MAINTENANCE OPERATIONS IN A CHEMICAL CONTAMINATED ENVIRONMENT | <u>OTP ACCEPTED</u> |
| ISSUE: | DCSOPS/DCSRDA to impact revised cost estimate. | |
| ODCSRDA ODCSOPS | Concur Concur | |
| **83-FO-313 | BRADLEY FIGHTING VEHICLE SYSTEM SELF AIR DEFENSE (BFVS-SAD) | <u>OTP ACCEPTED</u> |
| ISSUE: | TSARC to impact tabled OTP. | |
| OTEA | No comments received. | |
| **83-JT-036A | JOINT LOGISTICS OVER THE SHORE, PHASE I | <u>OTP ACCEPTED</u> |
| ISSUE: | OTEA to provide revised test dates. | |
| OTEA | Change test date to 15 May 84. Change to 84-JT-036A. | |
| **83-DT-231 | ARCTIC FORWARD AREA REFUELING EQUIPMENT | <u>OTP ACCEPTED</u> |
| ISSUE: | FORSCOM to impact revised OTP(personnel increase). | |
| OTEA | FORSCOM will provide 10 each 76W (1 NCO), 2ea 64C, 3ea 52C, 1ea 63J in support of the OTP. | |
| TECOM | Concur. | |

****84-OT-483**

NAVSTAR GPS ARMY USER EQUIPMENT

OTP ACCEPTED

ISSUE: TSARC to impact revised OTP.

OTEA No comments received.

****84-OT-623**

XM1E1 (120 MM GUN)

OTP ACCEPTED

GO ISSUE: FORSCOM requested Data Collector/Reducer positions be changed from military to civilian hire with OTEA as source.

OTEA Resolved that FORSCOM would provide the 14 Data Collectors and TCATA the 6 Data Reducers.

GO ISSUE: TRADOC requested Dep Test Director (Log) and RAM Maint Tech be replaced mid-test to reduce the impact on the TRADOC organization.

OTEA Resolved that the Dep Test Director (Log) be employed for the duration of the test. Required dates modified to T-30 to T+240. RAM Maint Tech will be changed during mid-test.

****84-OT-774**

ARMY HELICOPTER IMPROVEMENT

OTP ACCEPTED

GO ISSUE: FORSCOM unable to provide M60A3 tanks because of a proposed change in the M60A3 fielding plan. Also stated M60A3 is not representative of the threat projected.

OTEA Confirmed with ACSI that the armored threat from 1986-1992 is a T-80 and the surrogate should possess a IR night sight capability. Also the thermal tank sight is necessary to determine vulnerability of AHIP due to possible thermal emissions from the mast-mounted sight or other equipment. If M60A3 or M1 tanks are not used, there would exist a serious test limitation.

DCSOPS Recognizes the need for the M60A3s. Other units are to receive M60A3s during this period.

OTEA Resolved that TRADOC in coordination with FORSCOM would evaluate the impact of M60A3 use on the 197th and 194th training Bdes. FORSCOM to impact use of M-1 tanks from Ft Hood; M60A3s from NTC/Cohort units. DCSOPS to evaluate the possible diversion of M60A3s in the fielding plan. Suspense for 15 Jul 83. OTEA to coordinate all responses and prepare a issue paper to the VCSA through DCSOPS if TSARC is unable to resolve issue.

GO ISSUE: FORSCOM unable to provide the 95 man security force for Ft Hunter-Liggett security. Consideration to be given to contracting for this security.

OTEA: TRADOC was tasked to research the legalities of posting notices and employing media awareness as a means to reduce the security requirement. TRADOC/CDEC to continue to define civilian security contract data and incorporate the posting alternative into the security personnel plans. TRADOC solutions to this issue will be presented NLT the Sep 83 TRADOC TSARC. FORSCOM is relieved from providing the 95 man physical and range security force.

**84-OT-972B SGT YORK SYSTEM, IPT OTP ACCEPTED

GO ISSUE: FORSCOM nonconcurs in providing the required road guards and has recommended that CDEC employ local hire.

OTEA Resolved that CDEC will employ local hire support and w provide OTEA with a firm cost figures by 1 Sep 83. OTE all fund.

**84-OTN-213 MEGABIT DIGITAL TROPOSCATTER SUBSYSTEM OTP ACCEPTED

ISSUE: USAREUR to impact revised OTP.

USAREUR Concur.

**84-OTN-543 TANK WEAPONS GUNNERY SIMULATION SYSTEM (TWGSS) (OT I) OTP ACCEPTED

ISSUE: TRADOC respond to DCSOPS/DARCOM on M1 and M60A3 tank utilization.

TRADOC TWGGS will accomodate M1 tank. Revision to OTP will be made for Fall TSARC. DARCOM's comment to describe TWGGS in OTP is rejected.

DARCOM Concur.

**84-OTN-626 TECHNICAL CONTROL AND ANALYSIS CENTER (DIVISION), OPERATIONAL SPECIAL EVALUATION OTP ACCEPTED

ISSUE: TRADOC to revise OTP (Phase II and III) objectives. USAREUR to impact test support.

USAREUR Concur.

**84-OTN-632 AVIATION GROUND POWER UNIT OTP ACCEPTED

ISSUE: TSARC to impact revised tabled OTP.

FORSCOM Will not provide 2 ea Data Collectors.

TRADOC AVN Bd will provide Data Collectors.

| | | |
|--------------|--------------------------------------------------------------------------------------------------------------------------------------------------|---------------------|
| **84-OTN-849 | HELICOPTER OXYGEN SYSTEM | <u>OTP ACCEPTED</u> |
| ISSUE: | FORSCOM to impact revised tabled OTP. | |
| FORSCOM | Concur, provided test agency funds maint person, equip and repair parts spt from Ft Campbell. Data Collector can be provided on as needed basis. | |
| TRADOC | Change Test Dates to 12 Jan - 28 Jan 84 (T Date: 16 Jan 84). | |
| FORSCOM | Concur. | |
| | | |
| **84-OTN-878 | ADAPTIVE LINK POWER CONTROL - ENGINEERING DEV. MODEL | <u>OTP ACCEPTED</u> |
| ISSUE: | TRADOC to impact revised tabled OTP. | |
| TRADOC | Nonconcur on Independent Evaluator | |
| ACC | Will provide the Evaluator. | |
| | | |
| **84-OTN-887 | ARCTIC FUEL SYSTEM SUPPLY POINT (AFSSP) | <u>OTP DELETED</u> |
| ISSUE: | TSARC to impact new test dates. | |
| TRADOC | Withdraw OTP. Will resubmit out of cycle with new T-Date. | |
| | | |
| **84-OTN-888 | ARCTIC FORWARD AREA REFUELING EQUIPMENT | <u>OTP DELETED</u> |
| ISSUE: | TSARC to impact new test dates. | |
| TRADOC | Withdraw OTP, will resubmit out of cycle with new T-Date. | |
| | | |
| **84-OTN-897 | FIRE SUPPORT TEAM, DIGITAL MESSAGE DEVICE | <u>OTP DELETED</u> |
| ISSUE: | DARCOM to determine status of waiver. | |
| DARCOM | Waiver of OT II was approved on 11 May 83. | |
| TRADOC | Withdraw OTP | |
| | | |
| **84-OTN-933 | IMPROVED HIGH FREQUENCY RADIO | <u>OTP DELETED</u> |
| ISSUE: | TRADOC to impact possible program slippage. | |
| TRADOC | Withdraw OTP. Will resubmit as Out-of-Cycle with new test dates. | |

| | | |
|---------------|--------------------------------------------------------------------------------------------------------------------------------------------|---------------------|
| **84-OTN-935 | TACTICAL FREQUENCY MANAGEMENT SYSTEM (AN/TRQ-35) | <u>OTP ACCEPTED</u> |
| ISSUE: | TRADOC to impact possible T-Date slip. | |
| TRADOC | Test date is firm | |
| | | |
| **84-OTN-941 | SIMPLIFIED TEST EQUIPMENT EXPANDABLE | <u>OTP ACCEPTED</u> |
| ISSUE: | TRADOC to impact DARCOM comments concerning fault insertion, TMDE coordination and STE-X sets. | |
| TRADOC | Concurs with DARCOM comment. TMDE requirement to be resolved by fall TSARC. | |
| | | |
| **84-OTN-956 | ROBOTIC OBSTACLE BREACHING ASSAULT TANK | <u>OTP ACCEPTED</u> |
| ISSUE: | TRADOC to impact new T-Dates. | |
| TRADOC | Reject T-Date change. T-Date to remain 1 Apr - 1 Jun 85. | |
| | | |
| **84-OTN-964 | SELF-PROPELLED CRANE, AIRCRAFT MAINTENANCE AND POSITIONING | <u>OTP ACCEPTED</u> |
| ISSUE: | TRADOC to amend appropriate OTP pages to reflect FORSCOM support on "as needed basis". FORSCOM to impact added personnel requirement | |
| FORSCOM | Can not provide 1 ea Data Collector. | |
| TRADOC | AVNBD will provide Data Collector. | |
| DARCOM | Concur. | |
| | | |
| **84-OTN-1028 | SECURE VOICE IMPROVEMENT PROGRAM | <u>OTP ACCEPTED</u> |
| ISSUE: | Tabled OTP needs to be revised and put in proper format. | |
| OTEA | Revised OTP in correct format submitted. | |
| | | |
| **84-OTN-1033 | ADVANCED RADAR WARNING RECEIVER | <u>OTP ACCEPTED</u> |
| ISSUE: | TRADOC to impact personnel support and Threat Support Package. | |
| TRADOC | Concur. | |

| | | |
|----------------------|-------------------------------------------------------------------------------------------------------------------|----------------------------|
| **84-OTN-1061 | BRADLEY FIGHTING VEHICLE SYSTEM TURRET MAINTENANCE TRAINER | <u>OTP ACCEPTED</u> |
| ISSUE: | TRADOC to respond to DCSRDA comments. | |
| TRADOC | DCSRDA comments impacted and will be resolved in revised OTP for Fall TSARC. | |
| DCSRDA | Concur. | |
| **84-OTN-1063 | HELICOPTER INTERNAL CARGO HANDLING SYSTEM | <u>OTP ACCEPTED</u> |
| ISSUE: | 7th ATC/USAREUR to impact. | |
| USAREUR | Concur. | |
| **83-OTN-1065 | FIBER OPTIC COMMO SET | <u>OTP ACCEPTED</u> |
| ISSUE: | USAREUR to impact OTP supportability. | |
| USAREUR | Concur. | |
| **84-OTN-1066 | DEFENSE SATELLITE COMMO SET GROUND MOBILE FORCES CONTROL LINK | <u>OTP ACCEPTED</u> |
| ISSUE: | T-Date slipped to Jun 84; TSARC to impact. | |
| OTEA | No comments received. | |
| **84-OTN-1067 | IMPROVED GUARDRAIL V | <u>OTP ACCEPTED</u> |
| ISSUE: | TSARC to impact test supportability. | |
| USAREUR | Non concur with T-Dates. | |
| TRADOC | (INSBD) Change T-Date to 3d Qtr 85. Firm T-Date will be determined by Fall FY 83 TSARC. Change to 85-OTN-1067. | |
| **84-OTN-1070 | AN/TRQ 32 (V1), RADIO RECEIVING SET | <u>OTP ACCEPTED</u> |
| ISSUE: | TSARC to impact new tabled OTP. | |
| ACC | Concur as long as person is not stabilized and if from O'CONUS, TRADOC must pay TDY. | |
| TRADOC | Concur. | |
| FORSCOM | Reserves comment till Fall TSARC. | |

| | | |
|------------------------------------------|--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|----------------------------|
| **84-OTN-1074 | AN/ALQ-156 (V2/V3) MISSILE WARNING RADAR SPECIAL ELECTRONIC MISSION AIRCRAFT | <u>OTP ACCEPTED</u> |
| ISSUE: | TSARC to impact new tabled OTP. | |
| TRADOC | Concur. | |
| **84-FT-477 | ATTACK HELICOPTER TACTICS FDTE | <u>OTP ACCEPTED</u> |
| ISSUE: | TRADOC to impact DCSRDA and DARCOM comments. Others to impact revised OTP. | |
| TRADOC DCSRDA/DARCOM OTEA | DCSRDA/DARCOM comments will be addressed in Fall TSARC. Concur No other comments received. Change to 85-FT-477. | |
| **84-FO-282 | FIRE SUPPORT TEAM FDTE | <u>OTP ACCEPTED</u> |
| ISSUE: | TSARC to impact revised tabled OTP. TRADOC to justify increases in ammo. | |
| TRADOC ODCSOPS | Revised objective justifying increase in ammo submitted. Concur. | |
| **84-FO-311 | MISSION DEGRADATION IN A.CHEMICALLY CONTAMINATED ENVIRONMENT | <u>OTP ACCEPTED</u> |
| ISSUE: | TSARC to impact new cost estimate. | |
| ODSRDA ODCSOPS | Concur Concur | |
| **84-FO-400 | M9 ARMORED COMBAT EARTHMOVER | <u>OTP ACCEPTED</u> |
| ISSUE: | TRADOC to respond to DCSOPS/DCSRDA on test objectives. FORSCOM to identify test location. | |
| FORSCOM TRADOC | Redesignated test location and support unit at Fort Hood, Texas. OTP to remain in FYTP "for planning purposes only" with new test location as Ft Hood and tester TCATA. DCSRDA and DCSOPS comments to be accommodated in revised OTP by next TSARC. | |
| DCSRDA/DCSOPS OTEA | Concur. Tester changed to TCATA. Change to 84-FT-400. | |
| **84-JT-031 | C3 COUNTERMEASURES | <u>OTP ACCEPTED</u> |
| ISSUE: | OTEA to resolve system funding. | |
| OTEA | Funding profile resolved with DCSOPS. OTP to remain "For Planning Purposes Only". | |

| | | |
|---------------------|---------------------------------------------------------------------------------------------------------------------------------------------------------------------|----------------------------|
| **84-JT-036B | JOINT LOGISTICS OVER THE SHORE, PHASE II | <u>OTP ACCEPTED</u> |
| ISSUE: | OTEA to resolve requirement for track vehicles/ operators from FORSCOM/DARCOM. | |
| OTEA | Test date revised to 01 Jul 1983. FORSCOM/DARCOM will provide the track vehicles. FORSCOM to provide the required vehicle operators. Change to 83-JT-036B. | |
| **84-DT-199 | REMOTELY PILOTED VEHICLE SYSTEM | <u>OTP ACCEPTED</u> |
| ISSUE: | TSARC to impact revised tabled OTP. | |
| DCSOPS | Concur. | |
| **84-DT-218 | AN/TPQ-37 ARTILLERY LOCATING RADAR | <u>OTP ACCEPTED</u> |
| ISSUE: | FORSCOM to impact personnel increases. | |
| FORSCOM | Will piggy-back personnel requirements with other DT tests. | |
| TECOM | Concur. | |
| **84-DT-233 | ARCTIC TEST OF M1E1 ABRAMS TANK | <u>OTP ACCEPTED</u> |
| ISSUE: | FORSCOM to impact personnel increases. Other issues were resolved by the tabled OTP. | |
| FORSCOM | Cannot provide a 45G and the 45K will not be M1 tng'd since there are no M1 tng'd 45K's yet. | |
| TECOM | Concur. | |
| **84-DT-239 | MAGIC MAST | <u>OTP ACCEPTED</u> |
| ISSUE: | FORSCOM to impact new tabled OTP. | |
| FORSCOM | Concur. | |
| **84-DT-241 | 1.5 KW SILENT LIGHTWEIGHT ELECTRIC ENERGY PLANT | <u>OTP ACCEPTED</u> |
| ISSUE: | TECOM to impact DCSOPS comment. | |
| OTEA | DCSOPS withdrew comment concerning fuel. | |

| | | |
|-------------|-------------------------------------------------------------------------------|---------------------|
| **84-DT-255 | JOINT TACTICAL INFORMATION DISTRIBUTION SYSTEM | <u>OTP DELETED</u> |
| ISSUE: | TECOM to submit revised OTP with reduced scope. | |
| TECOM | Withdraw OTP. Will be submitted Out-of-Cycle. | |
| | | |
| **84-DT-257 | PRODUCT IMPROVED VULCAN AIR DEFENSE SYSTEM | <u>OTP ACCEPTED</u> |
| ISSUE: | TECOM to impact FORSCOM's support. | |
| TECOM | New test date: 23 Jan - 21 Feb 84. | |
| FORSCOM | Concur. | |
| TRADOC | Concur. | |
| | | |
| **84-DT-260 | BURNER, DIESEL, M3 | <u>OTP ACCEPTED</u> |
| ISSUE: | FORSCOM to impact revised tabled OTP. | |
| FORSCOM | Will provide 2-94Bs and 1-64C. | |
| TRADOC | Can not provide any 94B personnel. | |
| TECOM | Concur. | |
| | | |
| **84-DT-266 | PRACTICE PROJECTILE M844 | <u>OTP DELETED</u> |
| ISSUE: | TRADOC to impact actual need for test. | |
| TECOM | Withdraw OTP. Test no longer required. | |
| | | |
| **84-DT-271 | BASIC MILITARY FREE FALL SYSTEM | <u>OTP ACCEPTED</u> |
| ISSUE: | TSARC to impact new tabled OTP. | |
| FORSCOM | Concur. | |
| | | |
| **84-DT-272 | TROPIC TEST OF THE M1E1 ABRAM MAIN BATTLE TANK | <u>OTP ACCEPTED</u> |
| ISSUE: | TSARC to impact new tabled OTP. | |
| FORSCOM | Non concurs - does not want to send 1 tank and people to Panama for 180 days. | |
| TECOM | Will support test with contractor personnel except 4 ea 19K's. | |
| FORSCOM | Concur | |

| | | |
|--------------------------------------|------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|----------------------------|
| **84-DT-273 | BOMB DISPOSAL SYSTEM FOR EOD UNITS | <u>OTP ACCEPTED</u> |
| ISSUE: | TSARC to impact new tabled OTP. | |
| FORSCOM TECOM | Support will be combined with DT-216. Concur. | |
| **84-DT-274 | LIGHT ARMORED VEHICLE (LAV) | <u>OTP ACCEPTED</u> |
| ISSUE: | TSARC to impact new tabled OTP. | |
| FORSCOM TECOM FORSCOM | Support to be combined with other DTs except for 63Z and 45Z MOSs. Concur, but must have a 63 series NCO and 45Z or a 19E/K. Will provide a track mechanic and 19E. | |
| **84-DT-275 | SGT YORK GUN SYSTEM INITIAL PRODUCTION TEST | <u>OTP ACCEPTED</u> |
| ISSUE: | TSARC to impact new tabled OTP. | |
| FORSCOM | Concur. | |
| **84-DT-296 | DT II OF THE CARTRIDGE 81MM SCREENING SMOKE, XM819 | <u>OTP ACCEPTED</u> |
| ISSUE: | TSARC to impact new tabled OTP. | |
| TECOM FORSCOM | Reduce personnel to 1 NCO and 10 observers. Concur. | |
| **84-DT-297 | DT II XM76 IR GRENADE | <u>OTP ACCEPTED</u> |
| ISSUE: | TSARC to impact new tabled OTP. | |
| TECOM FORSCOM | Reduce personnel to 1 NCO and 10 observers. Concur. | |
| **84-DT-298 | DT I ADG XM-52 LARGE AREA SCREENING | <u>OTP ACCEPTED</u> |
| ISSUE: | TSARC to impact new tabled OTP. | |
| TECOM FORSCOM | Reduce personnel to 1 NCO and 10 observers. Concur. | |

| | | |
|----------------------|-------------------------------------------------------------------------------------------|----------------------------|
| **84-DT-299 | MB25 INITIAL PRODUCTION TEST | <u>OTP ACCEPTED</u> |
| ISSUE: | TSARC to impact new tabled OTP. | |
| TECOM FORSCOM | Reduce personnel to 1 NCO and 10 observers. Concur. | |
| **85-OT-1072 | SGT YORK GUN SYSTEM | <u>OTP ACCEPTED</u> |
| ISSUE: | TSARC to impact revised tabled OTP. (28 Feb 83 OTP updated to include TSARC WG comments.) | |
| OTEA | No comment received. | |
| **85-OTN-412C | FACILITY INTRUSION DETECTION SYSTEM | <u>OTP DELETED</u> |
| ISSUE: | Full-up OTP required for 1Q FY 85 or slip to 2Q FY 85. | |
| DARCOM TRADOC | Change Test Dates to 4Q FY 85. Delete OTP. Will be accomplished by 85-OTN-412B. | |
| **85-OTN-775 | BINARY WARHEAD FOR THE MULTIPLE LAUNCH ROCKET SYSTEM | <u>OTP ACCEPTED</u> |
| ISSUE: | DCSOPS to provide tasking NLT 27 May 83. | |
| DCSOPS | TRADOC is tasked to conduct the test. | |
| **85-OTN-1016 | 3000/2000 GPH REVERSE OSMOSIS WATER PURIFICATION UNIT | <u>OTP ACCEPTED</u> |
| ISSUE: | TSARC to impact tabled OTP. | |
| OTEA | No comments received. | |
| **85-OTN-1018 | MULTI-LEG TANKER MOORING SYSTEM | <u>OTP ACCEPTED</u> |
| ISSUE: | TSARC to impact tabled OTP. | |
| OTEA | No comments received. | |
| **85-OTN-1021 | UH-60H HOVER INFRARED SUPPRESSOR | <u>OTP ACCEPTED</u> |
| ISSUE: | TSARC to impact tabled OTP. | |
| FORSCOM | Concur as long as the Data Collectors are on a as needed basis. | |
| TECOM | Concur. | |
| OTEA | No other comments received. | |

| | | |
|--------------------------|-----------------------------------------------------------------------------|--------------------------------|
| **85-OTN-1022 | COMBAT FIELD FEEDING SYSTEM | <u>OTP ACCEPTED</u> |
| ISSUE: | TSARC to impact tabled OTP. | |
| OTEA | No comments received. | |
| **85-OTN-1026 | ALL SOURCE ANALYSIS SYSTEM | <u>OTP ACCEPTED</u> |
| DCSOPS | Questioned tester and system category. | |
| DCSOPS | System is a major acquisition and will be tested by OTEA. | |
| OTEA | Change to 85-OT-1026. | |
| **85-OTN-1062 | CH-470 TEST MEASUREMENTS AND DIAGNOSTIC EQUIPMENT | <u>OTP ACCEPTED</u> |
| ISSUE: | TSARC to impact tabled OTP. | |
| FORSCOM | Comment reserved till Fall TSARC. | |
| **85-FO-270 | ADLER/TACFIRE FDTE | <u>OTP ACCEPTED</u> |
| ISSUE: | USAREUR to impact test supportability. | |
| USAREUR | Concur. | |
| **85-FO-303 | COLD WEATHER SLEEPING SYSTEM | <u>OTP ACCEPTED</u> |
| ISSUE: | DCSOPS questioned need for test. | |
| TRADOC | Will study HTTB test report and determine need for test by Spring TSARC. | |
| DCSOPS | Concur | |
| **85-DT-200 | SGT YORK AIR DEFENSE GUN SYSTEM | <u>OTP ACCEPTED</u> |
| ISSUE: | FORSCOM to impact personnel shortages. | |
| OTEA | Personnel shortages resolved between FORSCOM/TECOM. | |
| **85-DT-263 | SHELTER, GROUND EMPTACED TOW | <u>OTP ACCEPTED</u> |
| ISSUE: | FORSCOM Wants to know why a TOW gunner is needed when no TOW is to be used. | |
| TECOM | TOW gunner is not required. | |
| FORSCOM | Concur. | |

| | | |
|--------------------|------------------------------------------------------|----------------------------|
| **85-DT-277 | MSI CHEMICAL PROTECTIVE SHELTER (DIESEL) | <u>OTP ACCEPTED</u> |
| ISSUE: | TSARC to impact new tabled OTP. | |
| OTEA | No comments received. | |
| **85-DT-278 | BASE BLEED PROJECTILE, XM 864, 155mm | <u>OTP ACCEPTED</u> |
| ISSUE: | TSARC to impact new tabled OTP. | |
| OTEA | No comments received. | |
| **85-DT-279 | MASK, CHEMICAL-BIOLOGICAL, MULTIPURPOSE XM 40 | <u>OTP ACCEPTED</u> |
| ISSUE: | TSARC to impact new tabled OTP. | |
| OTEA | No comments received. | |
| **85-DT-280 | COMBAT FIELD FEEDING SYSTEM | <u>OTP ACCEPTED</u> |
| ISSUE: | TSARC to impact new tabled OTP. | |
| OTEA | No comments received. | |
| **85-DT-281 | COMPOSITE FRAME FOR TEMPER TENT | <u>OTP ACCEPTED</u> |
| ISSUE: | TSARC to impact new tabled OTP. | |
| OTEA | No comments received. | |
| **85-DT-282 | PETROLEUM HOSELINE SYSTEM | <u>OTP ACCEPTED</u> |
| ISSUE: | TSARC to impact new tabled OTP. | |
| OTEA | No comments received. | |
| **85-DT-283 | ARCTIC FUELS DISPENSING EQUIPMENT | <u>OTP ACCEPTED</u> |
| ISSUE: | TSARC to impact new tabled OTP. | |
| OTEA | No comments received. | |
| **85-DT-284 | NBC RECONNAISSANCE SYSTEM | <u>OTP ACCEPTED</u> |
| ISSUE: | TSARC to impact new tabled OTP. | |
| OTEA | No comments received. | |

| | | |
|--------------------|--------------------------------------------------------------|----------------------------|
| **85-DT-285 | 3000/2000 GHP REVERSE OSMOSIS WATER PURIFICATION UNIT | <u>OTP ACCEPTED</u> |
| ISSUE: | TSARC to impact new tabled OTP. | |
| OTEA | No comments received. | |
| **85-DT-286 | MULTIFUEL HEATER, VANTYPE 250,000 BTU. | <u>OTP ACCEPTED</u> |
| ISSUE: | TSARC to impact new tabled OTP. | |
| OTEA | No comments received. | |
| **85-DT-287 | TRANSPORTABLE HELICOPTER ENCLOSURE | <u>OTP ACCEPTED</u> |
| ISSUE: | TSARC to impact new tabled OTP. | |
| OTEA | No comments received. | |
| **85-DT-288 | ENVIRONMENTAL CONTROL SYSTEM | <u>OTP ACCEPTED</u> |
| ISSUE: | TSARC to impact new tabled OTP. | |
| OTEA | No comments received. | |
| **85-DT-289 | FIBEROPTIC TRANSMISSION SYSTEM (LONG HAUL) | <u>OTP ACCEPTED</u> |
| ISSUE: | TSARC to impact new tabled OTP. | |
| OTEA | No comments received. | |
| **85-DT-290 | LIGHT ARMORED VEHICLE (LAV) | <u>OTP ACCEPTED</u> |
| ISSUE: | TSARC to impact new tabled OTP. | |
| OTEA | No comments received. | |
| **85-DT-291 | AIRCRAFT MODULAR SURVIVAL SYSTEM | <u>OTP ACCEPTED</u> |
| ISSUE: | TSARC to impact new tabled OTP. | |
| OTEA | No comments received. | |
| **85-DT-292 | INTEGRATED AIRCRAFT HELMENT SYSTEM | <u>OTP ACCEPTED</u> |
| ISSUE: | TSARC to impact new tabled OTP. | |
| OTEA | No comments received. | |

END

FILMED

9-83

DTIC